

Planning, Design and Construction (PDC) Consultation for Space Requests Schedule for AY25-26
October 1 through December 16, 2025 (11 weeks)

Week 1 (1 week)	October 1 - October 7, 2025	Space Call opens; Requestor files work request for consultation
Weeks 2-5 (4 weeks)	October 8 - November 4, 2025	PDC schedules and conducts initial meeting with space requestor
Weeks 6-10 (5 weeks)	November 5- December 9, 2025	PDC prepares potential space solutions and \$ estimate range
Week 11 (1 week)	December 10 - December 16, 2025	PDC provides information to requestor and USFAC